Bearberry Area Structure Plan
ASP Process and Proposed Timelines

Council places an ad inthe paper
requesting volunteers to sit on the ASF
oteering Committees (S0

(Movember 2005)

=L meets to discuss survey results
and discuss issues and policies
needed to address concerns brought
forward, goals and wision.

(End of May 2007

Council selects (5C)

MNovember 200B5)

Consultant completes draft ASP

(June 2007

Committee meets to discuss terms of
reference for the requests for
proposals (EFF) for the

Consultants (Dec. 1, 2008)

Committee meets to discuss draft ASP

and makes changes.
(hlid July 2007)

RFP is circulated

IJanuary 1, 2007

Open house is held to discuss draft

and exit surveys are provided.
(August 2007

Submitted proposals are reviewed by
SC and 2C recommends to Council a
Consultant to appraove to hire

rend of Jan. 2007)

Initial meeting wit Caonsultant and SC
to discuss issues

(February 2007

Comrmittee meets to discuss open
house and exit surveys. Changes to
the draft are made based on
comments.

(End of August 2007

Consultant prepares final draft

(September 2007

Data gathering and analysis.
Committee meets to discuss findings

and upcoming visioning sessions.
iharch 20077

Final draft is presented to Council for
First Heading and Public Hearing date
is set.

(October 2007

Yisioning session with SC and public
takes place (format TBD)

(April 2007)

Motification of Public Hearing is placed
in the newrspaper far two consecutive

weeks.
(Movember 2007

SC meets to discuss visioning session
and formulate survey (format TED)

rend of April 2007

Fublic Hearing takes place

(Decernber 2007

Public survey iz conducted

(May, 2007)

MOTE: Timelines are approximate and
could change.

Council gives second and third reading
to the Bylaw.

"Mote: Council may require changes
to the ASF based on input at the
Fublic Hearing

(December 2007




